COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2012

ESTI MATE SUMVARY 15: 23: 45
CONTI D: C18758 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18758- Bl D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0  DAYS TI VE ALLOW 100 WORK DAYS
1-70 MM 212 SAFETY | MPROVEMENT PERCENT TIME.  49.00 ORI G TI ME ALLON 100 WORK DAYS
PRQIECT NO ©0703- 379
1-70 MM 212 SAFETY | MPROVEMENT
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 10/ 10/ 2012 DATE TI ME STARTED 05/11/2012
4 | NVERNESS COURT E, SU TE 250 DATE LET 04/ 19/ 2012 DATE WORK BEGAN 06/ 04/ 2012
DATE AWARDED 04/ 24/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 09/ 2012 DATE ACCEPTED
ENGL EWOOD CcO 80112 303- 770- 7878 DATE NOTI CE TO PROCEED 05/ 11/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,877, 854. 02 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PROJECT AMT: $  2,175,932.40 NON-PARTI Cl PATI NG 2,350, 262. 77 689, 613. 20
PERCENT COVPLETE: 81. 67% TOTAL EARNI NGS 2,350, 262. 77 689, 613. 20
FUNDS AVAI LABLE: $ 527,591. 25 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 2,350, 262. 77 689, 613. 20
TOTAL CLAI VB $ 0. 00 RETAI NAGE -32,638.99 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,317, 623.78 689, 613. 20
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,317, 623.78 689, 613. 20
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 689, 613. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18758 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18758- BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT:! C0703-379 ESTI MATE NO 0005 15: 23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00240  Renoval of Asphalt Mat (Pl aning) 5, 985. 000 0. 000
SY 5, 985. 000 47, 880. 00
8. 00000 5, 985. 000 47, 880. 00
0010 202- 00250 *Renoval of Pavenent Marking 7,000. 000 2,497.700
SF 2,590. 000 4,817. 40
1. 86000 5, 087. 700 9, 463. 12
0015 202-01130 Renoval of Guardrail Type 3 350. 000 350. 000
LF 0. 000 0. 00
5. 00000 350. 000 1, 750. 00
0020 203-01582 Truck (Dunp) 24.000 0. 000
HOUR 0. 000 0. 00
92. 50000 0. 000 0. 00
0025 203-01594 Conbi nati on Loader 16. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0030 203-02300 Rock Scal er 49. 000 0. 000
HOUR 49. 000 6, 860. 00
140. 00000 49. 000 6, 860. 00
0035 206- 00050 *Structure Backfill (Special) 3, 088. 700 3,088. 700
CY 0. 000 0. 00
160. 00000 3,088. 700 494, 192. 00
0040 208-00002 Erosion Log (12 Inch) 200. 000 140. 000
LF 0. 000 0. 00
8. 00000 140. 000 1, 120. 00
0045 208-00034 Gravel Bag 500. 000 300. 000
LF 0. 000 0. 00
7.00000 300. 000 2,100. 00
0050 208-00045 Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0055 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00



CONTI D C18758 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18758- Bl D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: C0703-379 ESTI MATE NO 0005 15: 23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval) 36. 000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0. 00
0070 210-01170 Reset Cuardrail Type 7 2, 700. 000 1, 690. 000
LF 0. 000 0. 00
14. 60000 1, 690. 000 24,674.00
0075 210-04000 Adj ust Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 276. 00000 1. 000 1, 276. 00
0080 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0085 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
6, 386. 00000 0. 000 0. 00
0090 212-00032 Soi | Conditioning 0. 100 0. 000
ACRE 0. 000 0. 00
5, 883. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 100 0. 000
ACRE 0. 000 0. 00
7,844.00000 0. 000 0. 00
0100 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 220. 000 150. 700
TON 0. 000 0. 00
194. 00000 150. 700 29, 235. 80
0105 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2,500. 000 0. 000
TON 1, 932. 000 197, 064. 00
102. 00000 1, 932. 000 197, 064. 00
0110 411-10253 *Emul sified Asphalt (CSS-1H) 200. 000 0. 000
GAL 0. 000 0. 00
3.20000 0. 000 0.00



CONTI D C18758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18758-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: C0703-379 ESTI MATE NO 0005 15: 23: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 503-00060 *Drilled Caisson (60 Inch) 3, 740. 000 3, 321.500
LF 0. 000 0. 00
142.50000 3,321.500 473, 313.75
0120 506-00206 Riprap (6 Inch) 16. 000 0. 000
CcY 0. 000 0. 00
146. 00000 0. 000 0. 00
0125 506-00224 Riprap (24 Inch) 12. 000 0. 000
cY 12. 000 1, 800. 00
150. 00000 12. 000 1, 800. 00
0130 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 58. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0.00
0135 604-19000 Inlet Special 1. 000 0. 000
EACH 1. 000 7,208. 00
7,208. 00000 1. 000 7,208. 00
0140 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 080. 00000 0. 000 0. 00
0145 605-01020 *2 Inch Horizontal Drain 2,500. 000 0. 000
LF 2,460. 000 81, 180. 00
33. 00000 2, 460. 000 81, 180. 00
0150 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 350. 000 350. 000
LF 0. 000 0. 00
21. 60000 350. 000 7, 560. 00
0155 606-00710  Guardrail Type 7 (Style CA 950. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0. 00
0160 607-11525 Fence (Plastic) 570. 000 570. 000
LF 0. 000 0. 00
3. 50000 570. 000 1, 995. 00
0165 607-55040 Mesh Anchor 60. 000 60. 000
EACH 0. 000 0. 00
292. 00000 60. 000 17,520. 00



CONTI D C18758 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18758- Bl D ESTI MATE RUN 10/ 10/ 2012
PRQIECT: Q0703- 379 ESTI MATE NO 0005 15: 23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 607-55100 Wre Mesh 90, 000. 000 0. 000
SF 90, 000. 000 301, 500. 00
3. 35000 90, 000. 000 301, 500. 00
0175 612-00060 Refl ector (Median Barrier) 20. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0180 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
153, 486. 00000 1. 000 153, 486. 00
0185 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
3, 780. 00000 0. 500 1, 890. 00
0190 627-00005 *Epoxy Pavement Mar ki ng 30. 000 0. 000
GAL 0. 000 0. 00
334. 00000 0. 000 0. 00
0195 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 70. 000 48. 900
GAL 12. 600 378. 00
30. 00000 61. 500 1, 845. 00
0200 630- 00000 Fl aggi ng 1, 500. 000 0. 000
HOUR 40. 000 640. 00
16. 00000 40. 000 640. 00
0205 630- 00007 Traffic Control |nspection 45. 000 30. 000
DAY 7.000 518. 00
74. 00000 37.000 2,738.00
0210 630-00012 Traffic Control Managenent 100. 000 46. 000
DAY 19. 000 9, 766. 00
514. 00000 65. 000 33, 410. 00
0215 630-80001 Fl ashi ng Beacon (Portabl e) 9. 000 2.000
EACH 1. 600 84. 80
53. 00000 3. 600 190. 80
0220 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
95. 50000 0. 000 0. 00



CONTI D C18758 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18758- BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: C0703-379 ESTI MATE NO 0005 15: 23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-80341 Construction Traffic Sign (Panel Size A) 15. 000 0. 500
EACH 11. 200 235. 20
21. 00000 11. 700 245.70
0230 630- 80342 Construction Traffic Sign (Panel Size B) 58. 000 12.500
EACH 20. 800 436. 80
21. 00000 33. 300 699. 30
0235 630-80343 Construction Traffic Sign (Panel Size O 26. 000 3. 000
EACH 2. 400 50. 40
21. 00000 5. 400 113. 40
0240 630-80344 Construction Traffic Sign (Special) 40. 000 20. 000
SF 16. 000 240. 00
15. 00000 36. 000 540. 00
0245 630- 80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3,074.00
3, 842.50000 1. 800 6, 916. 50
0250 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 1. 200 2,767.20
2, 306. 00000 2.700 6, 226. 20
0255 630- 80360 Drum Channel i zi ng Devi ce 300. 000 80. 500
EACH 64. 400 1, 030. 40
16. 00000 144.900 2,318. 40
0260 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
26. 50000 0. 000 0. 00
0265 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 7.500
EACH 6. 000 159. 00
26. 50000 13. 500 357.75
0270 630-80370 Concrete Barrier (Tenporary) 4, 000. 000 990. 000
LF 792. 000 16, 236. 00
20. 50000 1, 782. 000 36, 531. 00
0275 630- 80380 Traffic Cone 200. 000 100. 000
EACH 80. 000 88. 00
1. 10000 180. 000 198. 00



CONTI D C18758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18758- Bl D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: C0703-379 ESTI MATE NO 0005 15: 23: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 400 1, 144. 00
2, 860. 00000 0. 900 2,574.00
0285 630-85041 Mobi | e Attenuat or 30. 000 8. 000
DAY 8. 000 3, 856. 00
482. 00000 16. 000 7,712.00
0290 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70016 F/ A Fuel Cost Adjustnent 13, 750. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70023 F/ A On-The-Job Trai nee 960. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0500 626-00000 Mobi I'i zati on 0. 000 1. 000
LS 0. 000 0. 00
28, 863. 00000 1. 000 28, 863. 00
0505 202-00500 Rem Port Present Str 986. 000 891. 500
EACH 0. 000 0. 00
286. 00000 891. 500 254, 969. 00
0510 208-00045 Conc Washout Str 1. 000 0. 000
EACH 0. 000 0. 00
863. 00000 0. 000 0. 00



CONTI D C18758 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18758-BI D ESTI MATE RUN 10/ 10/ 2012
PRQJECT: C0703-379 ESTI MATE NO 0005 15: 23: 45
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 515-00400 Concrete Seal er 146. 000 0. 000
SY 0. 000 0. 00
6. 07000 0. 000 0. 00
0520 601-06300 Cenent G out 353. 000 279. 850
CF 0. 000 0. 00
353. 00000 279. 850 98, 787. 05

CAT 0200 CURRENT AMI  $ 2,877,854.02 %

PRQJIECT TOTAL CURRENT AMI $ 2,877,854.02 $

689, 613.20% 2,350, 262. 77

689, 613.20% 2,350, 262. 77



